
Status of the SY120 test beam – ChuckB, 01/30/03

• Engineering test – 120 GeV beam to Switchyard Dump
•Shielding Assessment – waiting on Mike Gerardi
•Safety Assessment – waiting on Shielding Assessment
•MI group needs to schedule study time and assign liaison
•Power supply and Interlock testing is almost done

•Beam to M01
•Power supply testing not complete – after shutdown
•Interlocks not complete – after shutdown

•Beam to MT6
•Pinhole collimator broken – parts on order
•Interlocks not complete – after shutdown
•At least 1 month away!?



Status of the E907 beam – ChuckB, 01/30/03

• Design –
•Primary beam needs beam stop and collimator controls and Interlocks
•Secondary Beam - Kostin found bad chromaticity at secondary target
•MT6 Shielding design – just started
•Magnet stands – just started
•E907 Beam Chambers – need information
•Power supply assignment and testing – not done, MTest first

•Beam to M01
•Hopefully in about a month or so

•Beam to MC6
•At least 3 months away!!??




